

July 24, 2014

Subject:Contract No.BA3665170

F.A.P. No. AC-NHPP-G-695-6(371)N

Description: I-695 Inner Loop over Benson Ave, Leeds Ave, AMTRAK, and US 1

ADDENDUM NO. 2

TO ALL PURCHASERS OF CONTRACT DOCUMENTS

Gentlemen:

The bid opening for this project is being changed from August 7, 2014 to August 21, 2014.

This change is being made for the following reasons:

\* To give the Administration more time to issue Addendum No. 1 and to give the contractors time to evaluate the content of Addendum No. 1. Please note that this Addendum No. 2 is being issued prior to Addendum No. 1 just to delay the bid opening of the project. Addendum No. 1 will be issued next week.

Please attach this Addendum No. 2 to the front of the Invitation for Bids before submitting your bid.

Questions concerning this Addendum No. 2 may be directed to our Project Engineer - Joseph Navarra at (410) 545-8315.

Sincerely,

Douglas H. Simmons  
Deputy Administrator / Chief Engineer of  
Planning, Engineering, Real Estate and  
Environment